
Activity ID Activity Name At Completion
Duration

Start Finish

1

N y s tro m E S

144121441205-02  Nystrom ES - Ph3B Renovate Classroom Bldg 1441205-02  Nystrom ES - Ph3B Renovate Classroom Bldg 4-3-3-41441205-02  Nystrom ES - Ph3B Renovate Classroom Bldg 4-3-3-41441205-02  Nystrom ES - Ph3B Renovate Classroom Bldg 4-3-3-4
1A Planning 57 01-Jun-10 A 27-Jul-10 A
2A Design 145 28-Jul-10 A 19-Dec-10 A
2C DSA 103 20-Dec-10 A 02-Apr-11 A
3A Bid 71 29-Apr-14 A 08-Jul-14 A
4A Award 12 09-Jul-14 A 20-Jul-14 A
5A Construction Phase I 706 25-Aug-14 A 30-Jul-16
5A-1 Construction Phase II 93 31-Jul-16 31-Oct-16
6A Close-Out 165 31-Jul-16 11-Jan-17

2

R ic h mo n d H S

3641036410084-00  Richmond HS Fire Alarm Upgrade36410084-00  Richmond HS Fire Alarm Upgrade36410084-00  Richmond HS Fire Alarm Upgrade36410084-00  Richmond HS Fire Alarm Upgrade
5A Construction 181 04-Apr-16 01-Oct-16
6A Closeout 20 02-Oct-16 21-Oct-16

3

P in o le V a lle y H S

362133621377-05  Pinole Valley HS - Ph5 New Campus3621377-05  Pinole Valley HS - Ph5 New Campus3621377-05  Pinole Valley HS - Ph5 New Campus3621377-05  Pinole Valley HS - Ph5 New Campus
1A Planning 189 25-May-10 A 29-Nov-10 A
2A Design 470 05-Oct-11 A 16-Jan-13 A
2C DSA 1187 30-Jul-12 A 30-Oct-15 A
3A Bid (Ph 3A/2 & 3B Links) 114 23-Nov-15 A 15-Mar-16 A
4A Award 28 17-Mar-16 A 13-Apr-16 A
5A Construction - Phase 4 900 15-Jun-16 01-Dec-18
6A Close-Out 80 02-Dec-18 19-Feb-19

4

K o re ma ts u  MS

214112141103-06  Korematsu MS - New Building2141103-06  Korematsu MS - New Building2141103-06  Korematsu MS - New Building2141103-06  Korematsu MS - New Building
1A Planning 56 15-Mar-10 A 09-May-10 A
2A Design 409 16-Mar-10 A 29-Apr-11 A
2C DSA - Multiple Submittals 633 15-Apr-11 A 06-Jan-13 A
3A Bid 58 23-Jan-13 A 21-Mar-13 A
4A Award 6 22-Mar-13 A 27-Mar-13 A
5A Construction 1052 13-May-13 A 29-Mar-16 A
6A Close-Out 81 29-May-16 17-Aug-16

5

E l C e rrito  H S

354133541348-00  El Cerrito HS - Ph5 Stadium3541348-00  El Cerrito HS - Ph5 Stadium3541348-00  El Cerrito HS - Ph5 Stadium3541348-00  El Cerrito HS - Ph5 Stadium
1A Planning 0 29-Apr-16 29-Apr-16
2A Design 296 02-Mar-11 A 23-Dec-11 A
2C DSA 100 24-Nov-12 A 03-Mar-13 A
3A Bid 91 06-Aug-13 A 05-Nov-13 A
4A Award 18 05-Nov-13 A 22-Nov-13 A
5A Construction 855 27-Jan-14 A 30-May-16
6A Close-Out 81 31-May-16 19-Aug-16

6

D e  A n z a  H S

352123521208-02  De Anza HS - Ph-3 LinkLearn/AcademyBldg/Fie3521208-02  De Anza HS - Ph-3 LinkLearn/AcademyBldg/Fields3521208-02  De Anza HS - Ph-3 LinkLearn/AcademyBldg/Fields3521208-02  De Anza HS - Ph-3 LinkLearn/AcademyBldg/Fields
1A Planning 0 04-Mar-16 04-Mar-16
2A Design 441 01-Apr-11 A 15-Jun-12 A
2C DSA 319 24-Sep-12 A 08-Aug-13 A
3A Bid 50 22-Jul-14 A 09-Sep-14 A
4A Award 21 09-Sep-14 A 29-Sep-14 A
5A Construction 505 13-Oct-14 A 29-Feb-16 A
6A Close-Out 57 21-Apr-16 16-Jun-16
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